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8 MAY 1080 .

MEMORANDUM FOR:

Special Assistant to the DDCI
VIA: Deputy Director for Administration

FROM: James H. McDonald
Director of Logistics

SUBJECT: EXCOM Space Briefing - 7 May 1980

On 7 May 1980, the Executive Committee will be given a briefing
on the Agency's office and special purpose space holdings in the
Metropolitan Washington Area (MWA). This briefing will conclude wit
a recommendation that the Agency proceed with a course of action
leading to major construction and consolidation of the Agency's MWA
assets at Langley. The following specific recommendations are key

to that objective.

1. Establish the goal of construction of a building or
buildings and consolidation of Agency MWA personnel
at Langley as a matter of Agency policy. In order
to achieve this goal, the personal support and
endorsement of the DCI is deemed essential.

- 2. Approve creation of a Building Planning Staff con-
sisting of seven positions. The Staff will be
responsible for initial analysis, development of
requirements, internal and. external coordination,
development of budget proposals, and supervision of
construction.

3. Authorize a professional architectural and engineer-
ing study to support the Building Planning Staff.
This study should be conceptual and focus on function,
alternatives, and economical construction.

4. Program $210,000 in FY 81 to fund the seven staff
positions for the Building Planning Staff and
$1,415,000 in FY 82 to fund the Staff and the AGE
study.

5. Funds for construction should be obtained through
legislative means rather than through General Services
Administration and the Prospectus process.
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NEW BUILDING PROJECT SCHEDULE
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NEW BUILDING PROJECT SCHEDULE
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Misc. Internal Studies

ALTERNATIVES
STUDY
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1. Cooperative Use Act, 1976
2. Shared Use Conference & Training Rms.

3. Component Interaction Matrices (Automated)

4. Automated Drafting

5. 10-Year History/Power & Space
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